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Timelines

The project timeline defines a start and end date along with an iteration breakdown. Additional timelines can be defined to
track secondary activities

Tip: lterations can be manually reordered using drag and drop.
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